STATE OF MICHIGAN

JENNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T. STEUDLE
GOVERNOR . LANSING DIRECTOR
October 12, 2006

The Honorable Shirley Johnson, Chair The Honorable Shelley Goodman Taub, Chair

Senate Appropriations Subcommittee House Appropriations Subcommittee
on Transportation on Transportation

Michigan State Senate Michigan House of Representatives

P.O. Box 30036 P.O. Box 30014

Lansing, Michigan 48909 Lansing, Michigan 48909

Dear Senator Johnson and Representative Taub:

In accordance with Section 376 of 2006 PA 345, the Michigan Department of Transportation is
pleased to provide an update regarding the 17 reinstated Capacity Increase and New Road
projects.

‘While it is important-to-note-the-status-of the-reinstate 3
project activities continue for many of the pI‘O_]eCtS that remam deferred When the difficult
decision was initially made to delay the development of these critical projects so that additional
funding could be made available for necessary trunkline preservation work, many of these
projects were in the midst of preconstruction project phases. At that time, department staff was
directed to complete ongoing project phases to allow the department to pause activities at a
logical point in project development.

I hope you find the enclosed information useful.

mcerely,

Kirk T. Steudle

Director

Enclosure
cc: Senate and House Appropriations Subcommittee on Transportation Members
bec: Director’s Office Myron Frierson

Ron DeCook Ed Timpf

Larry Tibbits _ Susan Mortel

Leon Hank David Wresinski

Jackie Shinn Jeffrey Krauss

MURRAY D. VAN WAGONER BUILDING « P.O. BOX 30050 - LANSING, MICHIGAN 48909
www.rmichigan.gov « (517) 373-2090
LH-LAN-0 (01/03)
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INTRODUCTION:

This briefing provides an update on the status of the seventeen Michigan Department of

Transportation (MDOT) projects which were reinstated in the fall of 2003. This brief has been

prepared in accordance with section 376 of 2006 PA 345. All cost and project status information
_ is current as of October 9, 2006. For each project, the following information has been provided.

Reinstated Projects Key:

o Active Phase(s): Provides an update of the current activities which are underway-and
expected completion date of that phase(s).

¢ Reinstated amount: Identifies the amount of funding reinstated towards the project in the
- fall 0£2003.

e Reinstated phases: Identifies the phase toward which the aforementioned funds were
reinstated.

o Project committed through: Identifies the phase which MDOT has committed to complete.

o Deferred phase(s) status: If a project has remaining deferred phases, a reference has also
___been included. -

__ Phase Definitionss -~ -~ ————

Early Preliminary Engineering (EPE): Early Preliminary engineering is generally considered
the environmental clearance phase. However, in certain instances the department may elect to
complete a feasibility study as a precursor to environmental clearance. EPE will also include a
portion of the necessary design to help in the evaluation of alternatives and identification of
impacts.

Preliminary engineering (PE): Preliminary engineering is defined as the design phase. Early
design is utilized to determine impacts and the necessary ROW to construct the project. Final
design includes the completion of project plans necessary for the project letting.

Right-of-Way Acquisition (ROW): The acquisition of the necessary property to construct the
project.

Construction: The physical construction of the project.
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BAY REGION:
Project: M-84, north of Pierce Road to south of Delta Road, Bay & Saginaw Counties

e Active Phase(s): This project was completed in 2005

J.N. 31804 o Reinstated amount: ROW and construction were reinstated for $13 million.
¢ Reinstated phases: ROW acquisition and construction
e Project committed through: Construction
Project: M-24, from Pratt Road to I-69, Lapeer County
JN. 55908 s Active Phase(s): Construction began in 2006 and will be completed in 2008.
~ This project will reconstruct and widen this portion of M-24 from a 2-lane to
4-lane boulevard.

¢ Reinstated amount: ROW and construction were reinstated for $25 million.

¢ Reinstated phases: ROW acquisition and construction

o Project committed through: Construction (with a total cost of $32.2
million)

e Note — Jobs Today ($7.5 million) and SAFETEA LU Earmark ($800,000)
funds were used to construct this project which had a total cost of $32.2
million.

Project: US-127 North of St. John’s to Ithaca, Clinton and Gratiot Counties
N 46269 e Active Phase(s): A SAFETEA LU earmark provided $4.5 million for right-

BTMDOT

of-way acquisition activities.

Reinstated amount: $4.5 million for partial right-of-way acquisition.
Reinstated phases: Partial ROW

Deferred phase(s) status: $17.7 million of the original $22.2 million for
partial right-of-way acquisition is still being deferred to a future Five-Year
Program.

Bay Region

Clate . -[Glagwin | Arenac

K;‘:E’ Region Office

A Transportation
Service Center
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| Project:

J.N. 37795
60076
60077
60130
76501

* Project:

J.N. 47197

Project:

J.N. 60074
60082

Project:

J.N. 54301
54303

‘TMDOT

METRO REGION:

I-75/1-96, Ambassador Bridge Gateway Project, Detroit

e Active Phase(s): Construction has been completed on the first two phases of
the project, involving road and bridge elements previously approved. The
third phase that includes a new eastbound I-96 service drive from Michigan
Avenue (US-12) southerly to Vernor Highway is currently under construction
and will be completed in early 2007. Construction of the remaining phase,
which includes construction of the mainline freeway and direct plaza access
ramps, will begin in 2007. This project will also include construction of a
signature pedestrian bridge connecting East and West Mexicantown across I-
75/1-96, along with extensive landscaping and architectural treatments as part
of the context sensitive design. Construction is scheduled to be completed in
2009. :

e Reinstated amount: $45 million was reinstated in 2003. The funding

provided was the additional amount necessary to complete the overall project
at the time the project was reinstated. Subsequently, costs have increased due
to various changes and delays. It is estimated that the cost to complete this
project is approximately $172 million.

¢ Reinstated phases: ROW acquisition and construction

e Project committed through: Construction

M-53 Interchange, Van Dyke to M-53, City of Sterling Heights, Macomb County

o Active Phase(s): “Construction of new interchange ramps to a local widening
of 18-1/2 Mile Road has been completed.

¢ Reinstated amount: Construction was reinstated for $10.4 million.

¢ Reinstated phases: Construction

e Project committed through: Construction is complete

1-96 / Beck Road Interchange, Novi

e Active Phase(s): Construction of this single point urban interchange is
complete. Reinstated amount: Construction was reinstated for $46 million.

¢ Reinstated phases: ROW acquisition and construction

e Project committed through: Construction is complete

I-696 / Franklin Road Interchange, Southfield

e Active Phase(s):  Construction has begun and is scheduled to be complete
in 2007. :

¢ Reinstated amount: Construction was reinstated for $20.45 million.

¢ Reinstated phases: Construction

e Project committed through: Construction

Michigan Department of Transportation
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Project: M-59 / Adams Road Interchange, Rochester Hills
© IN. 77200 . Active.Phase(s): Construction of this project was completed and opened to
77201 traffic in June, 2005. :

¢ Reinstated amount: Construction was reinstated for $18 million.
* Reinstated phases: Right-of-way acquisition and construction
¢ Project committed through: Construction

Project: I-75, at Crooks Road and Long Lake Road, Troy
" J.N. 49565 e Active Phase(s): The City of Troy has passed resolutions dropping support

for the original interchange modification design. Consequently, MDOT is
currently working with the City of Troy to re-evaluate operational-type
improvements and will prepare a Categorical Exclusion (CE) for a
recommended improvement. ' ,

o Reinstated amount: The design phase was reinstated for $4 million,
however this will not be programmed until the operational study is completed.

¢ Reinstated phases: Originally design (Right-of-way acquisition was to be
provided locally) -

¢ ' Project committed through: Environmental Clearance/Design/Construction.
(Construction funding for interchange operational-type improvements will be
identified in a future Five Year Program).

A
$.{ Reglon Office

A Transportation
Service Center
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Project:

J.N. 46274

Project.
J.N. 45271

‘MDOT

GRAND REGION:

I-196 /Chicago Drive (Baldwin Road) Interchange, Grand Rapids

*

Active Phase(s): Environmental clearance was completed in March 2006.
PE, ROW are on-going. CON is scheduled to begin in 2007.

Reinstated amount: $49.8 million was provided for PEROW and CON
activities from Jobs Today and SAFETEA LU.

Reinstated phases: Design, ROW, CON

Project committed through: Construction

1-96 / 36™ Street Interchange, Grand Rapids

Active Phase(s): Construction was completed in October 2006. Now open to
traffic.

Reinstated amount: $20.4 million.

Reinstated phases: Design, ROW, and construction

Project committed through: Construction (completed)

Grand /o= | e
Region
USKEgOR|
Muskegon
Ottawa
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A Transportation Service Center
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NORTH REGION:
Project: M-42, from old US-131 to new US-131, Manton
J.N. 58344 e Active Phase(s): Construction of this project was completed in late 2004

Reinstated amount: $1.3 million.
¢ Reinstated phases: ROW, and construction
e Project committed through: Construction

Project: M-72/US-31 Intersection, Traverse City

e Active Phase(s): SAFETEA-LU earmarked funds are being used to make
improvements to the intersection of M-72 and US-31 in Acme, north of
Traverse City. A second left turn lane will be added on M-72 and a dedicated
right turn lane will be added to NB US-31. Signal upgrades will be made as
well. Construction will be completed by late June 2007.

¢ Reinstated amount: $100,000 was originally reinstated, and $2 million has
been provided by SAFETEA-LU for improvements to the M-72/US-31
intersection.

¢ Reinstated phases: PE, ROW, CON (for up to the amount included in
SAFETEA-LU).

¢ Project committed through: Construction for intersection only.

J.N. 52688

North Regio
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Project:

J.N. 46269

Project:

J.N. 49719

®TVMIDOT-

SOUTHWEST REGION:

US-131, State Line to Lockport Twp., St. Joseph County

Active Phase(s): The 2006 State Supplemental Transportation Bill directed
$3 Imillion to be used to build a Constantine bypass. Active phases include
EPE, PE, ROW and CON.

Reinstated amount: $31 million.

Reinstated phases: EPE, PE, ROW, CON

Project committed through: Construction

Deferred Phase(s): None

US-31, Napier to I-94, Berrien County

Active Phase(s): Environmental clearance was obtained from FHWA in
2004. The design phase has begun and will continue through 2006. Partial
ROW acquisition is currently underway and will continue through 2007.
Reinstated amount: $11.5 million.

Reinstated phases: Design, and partial ROW acquisition

Project committed through: Construction

Deferred Phase(s): The construction phase of this project has been deferred
to a future Five-Year Program. Additional funding for the completion of
ROW acquisition is needed as well.

Southwest T Allegan | Bany
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Project:

J.N. 55775

Project:

J.N. 55918 .

48762

SMDOT oo b

SUPERIOR REGION:

US-2, Washington to Michigan Ave. in Iron Mountain

Active Phase(s): Construction was completed-in 2005. This project widened
this segment of US-2 to a five-lane facility.

Reinstated amount: $7.5 million.

Reinstated phases: ROW acquisition and construction

Project committed through: Construction

Svuperior Region

i’;‘( Region Ottice

Ifeabiinge
A’n'wlsponalluu
Service Center

UNIVERSITY REGION:

M-59, East of I-96 to Michigan, Livingston County
[ ]

Active Phase(s): Environmental clearance was obtained in 2005. Design for
the segment of M-59 from east of I-96 to Michigan Avenue was completed in
2006. Right-of-way acquisition will be completed in 2006. Construction for
this segment will begin in 2007.

Reinstated amount: The Jobs Today initiative provided $35.3 million
Reinstated phases: Design, ROW acquisition, and construction.

Project committed through: Construction

Deferred Phase(s): Construction of the segment of M-59 from east of
Michigan Avenue to old US-23 is deferred to a future Five Year Program.
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